From: Gupta, Prashant K

To: Scully, Pam; Jim McNamaram; Galloway, Rich; Adam Sowatzka (asowatzka@kslaw.com); Mark Reemts; Ram
Mohan

Subject: LCP Chemicals - OU1 Progress report August 2021

Date: Thursday, September 9, 2021 7:36:02 AM

Attachments: LCP Chemicals OU1 Progress Report August 2021.pdf

Pam, attached is the monthly progress report for OU1.

Prashant K. Gupta

Senior Remediation Manager
Honeywell

Remediation and Redevelopment Group
973-722-1656 (cell)

Prashant.Gupta@Honeywell.com

www.Honeywell.com
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Honeywell

HEALTH, SAFETY, ENVIRONMENTAL, PRODUCT STEWARDSHIP AND SUSTAINABILITY
115 Tabor Road, 4-D4

Morris Plains, New Jersey 07950

www.honeywell.com

MONTHLY PROGRESS REPORT
LCP CHEMICALS SITE, BRUNSWICK, GEORGIA
OU1 REMEDIAL DESIGN

Via Electronic Mail

DATE: September 9, 2021
PERIOD: August 2021
TO: Pam Scully

Remedial Project Manager
USEPA Region IV

BY: Prashant Gupta

CC: Jim McNamara, GA EPD
Rich Galloway, Honeywell
Adam Sowatzka, King & Spalding, LLP
Ram Mohan, Anchor QEA
Mark Reemts, Anchor QEA

The following progress report summarizes the activities that occurred during the period of August 2021.

CORRESPONDENCE RECEIVED FROM EPA

PROJECT ACTIVITIES

e Remedial design activities

DELIVERABLES

e Submittal of Pre-Final (95%) Remedial Design package and associated documents August 23, 2021

NEAR TERM SCHEDULE FOR MAJOR DELIVERABLES

e Submittal of Final (100%) Remedial Design package 30 days following receipt of agency comments

ACTIVITIES SCHEDULED FOR NEXT MONTH

e Remedial design activities






